Specific Early Actions Identified in SBX7 1
(adapted from Table 4-1 of the Interim Plan, August 2010)
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Water Action Responsible Status Submitted | Additional Items
Code Agency or Application Submitted for
Section Agencies to Council Committee
(Y/N) Consideration
85080 Appoint Independent Science DSC Completed June N
Board 24, 2010
85082 Engage federal agencies DSC Initiated N
85084 Interim Plan DSC Complete N
August 27, 2010
85084.5 DFG recommend Delta flow DFG Initiated - N Letter Dated
criteria and quantifiable schedule 9/1/2010
biological objectives, by contained in
November 2010 letter dated
9/1/2010
On schedule for
completion
11/2010
85085 DWR shall do all of the N
following:
85085 Coordinate with others to DWR DSC Council to N Letter Dated
(a) implement Two-Gates Project take Action. 8/31/2010
by December 1, 2010 Implementation
is possible
pending
language and
reports
85085 Evaluate effectiveness of DWR Draft N Letter Dated
(b) Threemile Slough Project Environmental 8/31/2010
documents in
April 2011
Final Spring
2012
85085 Obtain needed information on DWR N Letter Dated
(c) water diversion and use. 8/31/2010
Initiate collection of improved DWR Staff has been N Letter Dated

socio-economic, ecosystem,
and physical structure data
about the Delta to inform
policy processes and project
level decision making by all
public agencies, local, state,
and federal.

assigned to
identify the best
documents to
utilize for this
effort
(DSC/DWR)

8/31/2010
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85085 Accelerate completion of in- DWR Need to clarify Letter Dated
(c) stream flow analyses for the the responsible 8/31/2010
(con’t) Delta watershed by the agency. CDFG
Department of Fish and Game. may be more
appropriate
Conduct a Middle River DWR See Two-Gates Letter Dated
Corridor Two Barrier pilot project (above) 8/31/2010
project.
Complete construction of an DWR Completed July Letter Dated
alternative intake for the 20, 2010 8/31/2010
Contra Costa Water District.
Evaluate the effectiveness of a DWR Draft Letter Dated
Threemile Slough Barrier Environmental 8/31/2010
project. documents in
4/2011
Construct a demonstration fish DWR Contra Costa Letter Dated
protection screen at Clifton modeling study 8/31/2010
Court Forebay (not considered will be complete
in Delta Vision Committee 12/2010.
Implementation Report) Initial Study
prepared. Local
districts moving
ahead.
Scheduled for
discussion in
October
Advance near-term ecosystem DWR To be discussed Letter Dated
restoration opportunities. in November 8/31/2010
Stockpile rock and other DWR Status to be Letter Dated
emergency response materials. provided in 8/31/2010
October
Assess and improve state DWR Status to be Letter Dated
capacity to respond to provided in 8/31/2010
catastrophic events in the October
Delta.
85085 Assist in implementing early DWR To be discussed Letter Dated
(d) action ecosystem restoration in November 8/31/2010
projects including, but not
limited to, Dutch Slough and
Meins Island
85086 The board shall establish SWRCB Complete. SWRCB provided
(a) effective system for watershed SWRCB is informational
diversion data collection and utilizing pamphlet on
data collection and public eWRIMS. eWRIMS
reporting by 12.31.10) Improvements

will be made
over time
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85086 Establish instream flow needs SWRCB Completed Y
(b), for the Delta ecosystem to August 3, 2010.
(c),(d), facilitate planning required to Adopted by
(e) achieve objectives of the Delta Council 8/25/10
Plan
85087 The board shall submit a SWRCB On schedule. Y
prioritized schedule and The Board will
budget to complete instream complete the
flow studies (in cooperation budget and
with DFG) by 12.31.10 schedule by
12/31/2010






